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LACBWR



Plant Status
• April 1987 - Permanently shutdown 
• Decommissioning Orders 

– August 1991
– September 1994 

• 1998 - Began limited dismantlement with 
current staff 

• 1.32 million pounds of material removed



Limited Dismantlement

Steam and feedwater piping



Limited Dismantlement

Steam and feedwater piping



Limited Dismantlement

Shutdown condenser



Reactor Vessel Removal
• Communications 

with Region 3 early 
& often in project

• Reactor building 
access complete

• Bioshield concrete 
cutting in progress

• April 2007 lift



Used Fuel Status

• Wet storage
• Planning Dry Cask Storage Project
• Unique challenges
• Plan early communications with NRC
• Anticipate canister loading 2009
• DPC has pursued alternative solutions



Decommissioning

• Security – decommissioning sites
• Planning and scheduling
• Aging work force
• Waste disposal processing



Lessons Learned
• Utilizing other plants’ lessons learned
• Communications with NRC and 

community
• Asbestos/lead/PCB identification
• Limited dismantlement

– Economic and dose benefits
– Scheduled two days per week
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